Master Test Plan - Spontaneous Application

1. TEST PLAN IDENTIFIER APSAMTP1.0

2. INTRODUCTION

This is the master test plan for Aubay Portugal Spontaneous Application Form project. This plan will address only those items and elements that are related to the Spontaneous Application. The primary focus of this plan is to ensure that the people interested in joining Aubay Portugal can answer a simple form to show this desire to the company.

The project will have only one level of testing, System/Integration. The details are addressed in the approach section.

The estimated time line for this project is only four days.

3. TEST ITEMS

Spontaneous Application Form 1.0

4. SOFTWARE RISK ISSUE

The project requirements are not delivered and there are not any information about how the Spontaneous Application Form should works. The software is already done and delivered.

5. FEATURES TO BE TESTED

Spontaneous Application Form

6. APPROACH

6.1 Testing Level

The testing for Spontaneous Application project will consist of System/Integration test levels. There will be one full time independent test person for system/integration testing.

SYSTEM/INTEGRATION Testing will be performed by the test manager. No specific test tools are available for this project. Programs will enter into System/Integration test after all critical defects have been corrected. A program may have up to two Major defects as long as they do not impede testing of the program.

6.2 Configuration Management

The API tests will be ruined by Travis CI every time a push was made to the project repository. This will ensure that programs under development and those in backend test will have the same version controls and tracking of changes.

7. ITEM PASS/FAIL CRITERIA

The test process will be completed once all test cases had run.

8. TEST DELIVERABLES

Use cases
Test cases
Automation source code
Defect/Incident reports

9. ENVIRONMENTAL NEEDS

The following elements are required to support the overall testing effort:

A. A MacBook Air with the Google Chrome browser installed
B. A Samsung Galaxy A8 with the Google Chrome browser installed

10. RESPONSABILITIES

The system/integration test documentation & execution, test procedure and rules, regression testing are responsibilities of the Test Manager.

11. SCHEDULE

Test Plan	19/02/2019
Use Cases	19/02/2019
Test Cases	19/02/2019
System/Integration Test	19/02/2019 - 22/02/2019
Bug Report	22/02/2019

12. APPROVALS

Project Manager	
Test Manager	